Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 5:56 PM
Client Name: CalT
. len ame allrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 250 Const Calendar Day 216  Date: 12-Apr-2010 Monday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 20-May-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rainy
Working Day If no, explain:
Diary: Dispute
Office work
-Contractor’s controlling operation this week: To DP: Work Complete To CW: Finish Mole Substation. =
‘Reviewd and approved Survey Request 121, K-rail alignment on EB 1-80 and MRDTR.
‘Hazzaa borrowed my vehicle today. Mileage 129, 375.
-Signed revised CCO 120-1, 127-1 and 148.
-Due to the weather condition today, safety review is rescheduled to next Tuesday, 9:30 am, April 20,
2010.
‘Received an email from Sue Graham, Construction Field Facilities, that please contact her directly
regarding status on the property search for the Dumbarton Bridge project. The address ther are working on
is 35445, Dumbarton Ct, in Newark.
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